

EDUCATEAlabama (EA) Implementation *Timeline 2014-2015

*Based on LEA school calendars submitted to the SDE reflecting local begin/end dates

STEPS	BEGIN BY	COMPLETION BY	RESPONSIBLE
<p>STEP 1: ED DIR STEP 2: LOGIN STEP 3: PROFILE</p>	8/1/2014	9/4/2014	<p>ALL REVIEWERS, ALL EVALUATORS, AND ALL EVALUATEES</p>
<p>STEP 4: SELF-ASSESSMENT</p>	8/1/2014, if login has been updated	9/18/2014	<p>ALL EVALUATEES WITH ALL EVALUATORS' GUIDANCE</p>
<p>STEP 5: DIALOGUE STEP 6: PLP</p>	9/23/2014	10/21/2014	<p>ALL EVALUATEES AND ALL EVALUATORS</p>
<p>STEP 7: SUPPORTING EVIDENCE</p>	10/23/2014	<p>ONGOING UNTIL SCHOOL CLOSES OR 7/31/2015</p>	<p>ALL EVALUATEES AND ALL EVALUATORS REVIEWERS, AS APPROPRIATE</p>
<p>STEP 8: CLOSE-OUT</p>	<p>NO EARLIER THAN 5/9/2015</p>	<p>NOT AFTER 7/31/2015</p>	<p>PRIMARY EVALUATORS</p>
<p>ALL REVIEWERS RESPONSIBLE FOR SYSTEMWIDE/SCHOOL-BASED/EVALUATEE IMPLEMENTATION</p>			
<p>ALL STEPS 1-8</p>	<p>ENSURE STEPS BEGIN ON TIME</p>	<p>ENSURE STEPS COMPLETED ON TIME</p>	<p>ENSURE EVALUATEE/EVALUATOR SUPPORT FOR EFFECTIVE EA IMPLEMENTATION</p>