

**EDUCATEAlabama (EA)
Implementation *Timeline
2013 -2014**

*Based LEA school calendars submitted to the SDE reflecting local begin/end dates.

EA STEPS TO COMPLETE	BEGIN DATE	COMPLETION DATE	RESPONSIBLE EA USERS
STEP 1: ED DIR STEP 2: EA LOGIN STEP 3: EA PROFILE	8/1/13	9/3/13	ALL REVIEWERS ALL EVALUATORS ALL EVALUATEES
STEP 4: SELF-ASSESSMENT	9/4/13	9/22/13	ALL EVALUATEES ALL EVALUATORS' GUIDANCE
STEP 5: DIALOGUE STEP 6: PLP	9/23/13	10/21/13	ALL EVALUATEES ALL EVALUATORS
STEP 7: SUPPORTING EVIDENCE	10/22/13	REGULAR ONGOING ENTRIES UNTIL SCHOOL CLOSE DATE OR 7/31/14	ALL EVALUATEES ALL EVALUATORS ALL REVIEWERS, AS NEEDED
STEP 8: CLOSE-OUT	NO EARLIER THAN 5/9/14	NO LATER THAN 7/31/14	EA EVALUATORS
ALL REVIEWERS			
RESPONSIBLE FOR SYSTEMWIDE/SCHOOL-BASED/EVALUATEE IMPLEMENTATION			
ALL STEPS 1-8	ENSURE STEPS BEGIN ON TIME	ENSURE STEP COMPLETION ON TIME	ENSURE EVALUATEES/EVALUATORS HAVE ONGOING SUPPORT FOR EFFECTIVE STEP IMPLEMENTATION/COMPLETION